MuEuCAP Year 2 Task Timeline (defined by WPs - work packages)

WP	Task	Year 2019								-	2020			
•••	1431	Month	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
		Original	Month 17	M18	M19	M20	M21	M22	M23	M24	M25	M26	M27	M28
		Actual	Month13	M14	M15	M16	M17	M18	M19	M20	M21	M22	M23	M24
	Course development workshops	7101001	WOTHINES	WP2.3	11113	11110	10127	11110	IVIII	17120	IVILL	IVILL	11123	14121
	Course development workshops			VVI 2.5										
	Final workshop on presenting curriculum							WP2.4						
	Third Workshop on presenting curricularity													
	Approval and accreditation process							WP2.5	WP2.5	WP2.5	WP2.5			
	iniation (Board of Studies)									11. 2.0				
WP2	Training to improve academic and				WP2.8.1		WP2.8.1		WP2.8.1					
	technical skills and competences				2.0.12		*** 2.0.12		*** 2.0.12					
	Training in quality assurance:				WP2.8.1		WP2.8.1		WP2.8.1					
	MUP staff exchange visits to EUPs for													
	specialised training													WP2.9
	New call for training and selection of													
	staff		WP2.10	WP2.10										
	Practical testing of individual courses (of		WP3.1	WP3.1	WP3.1	WP3.1								
	the curriculum) with students													
14/02	5 1 11 6 11 6 111 1													
WP3	Evaluation of uptake of skills and		WP3.2							WP3.2				
	competences by student and staff													
	EUD-										WD2 2			
	EUPs assess practical testing outcomes										WP3.3			
	Expert from NGO/CSO visiting MUPs to													
	give a lecture (at each MUP, parallel)		WP5.1					WP5.1						
	give a lecture (at each MOP, parallel)													
WP5	Alumni talks and guest lectures (at each				WP5.2					WP5.2				
	MUP, parallel)				VVF J.Z					VVF J.Z				
	Internships of students at NGO/CSO										WP5.3			
	internatings of students at 1100/050										VV1 3.3			
	Quarterly progress reports written				W6.3			W6.3			W6.3			W6.3
	the state of the s													
	Quarterly progress report submitted to													
	Steering Committee				W6.3			W6.3			W6.3			W6.3
	Annual financial reports													W6.4

WP6	Evaluation of curriculum content, uptake of skills and competences, and specialised training										WP6.5		
	Evaluation and report of activities (alumni talks, EU visits)							WP6.6					
	Mid-term assessment of all activities with feedback							WP6.7					
	Promotional videos				W7.2		WP7.2					WP7.2	W7.2
	Quarterly project newsletter			W7.3			W7.3			W7.3			W7.3
WP7	Communication with public/ media	W7.4 on-going											
	Outreach	W7.5.1 on-going											
	Training staff in outreach	W7.5.2 on-going											
WP8	Coordination meetings (Steering Committee)				W8.1								W8.1
	Annual technical and financial report, final reports											W8.2	W8.2
	Communication with all partners	W8.3 on-going											